COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/10/2004

ESTIMATE SUMMARY 16:04:54
CONTID: C14342 ESTIMATE NO: 0005 PROG SPEC YR: 2002
PCN: 14342-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 83.0 DAYS TIME ALLOW: 190 WORK DAYS
SH 12 Extension in Trinidad PERCENT TIME:  43.68 ORIG TIME ALLOW: 190 WORK DAYS
PROJECT NO: STA 012A-039
SH 12 Extension in Trinidad
NAME OF ROAD: 12A
PROJECT COUNTIES:  |AS ANIMAS
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 02/09/2004 DATE TIME STARTED 09/03/2003
9002 N. MOORE RD. DATE LET 06/19/2003 DATE WORK BEGAN
DATE AWARDED 07/25/2003 DATE TIME STOPPED 10/16/2006
DATE CONTRACT EXECUTED 08/14/2003 DATE ACCEPTED 10/16/2006
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED  09/03/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,569,169.20 PARTICIPATING $ 1,039,611.54 $ 135,588.61
AWARD PROJECT AMT: $  4,338,501.72  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 22.75% TOTAL EARNINGS 1,039,611.54 135,588.61
FUNDS AVAILABLE: $ 3,529557.66 STOCKPILED MATERIALS 126,518.67 0.00
GROSS EARNINGS 1,166,130.21 135,588.61
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,335.83 -1,854.47
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,156,794.38 133,734.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,156,794.38 133,734.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 133,734.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00033

0020 202-00195

0025 202-00200

0030 202-00203

0035 202-00210

0040 202-00220

0045 202-00245

0050 202-00250

0055 202-00810

C14342 COLORADO DEPARTMENT OF TRANSPORTATION

14342-BID
STA 012A-039

ITEM
DESCRIPTION

ROADWAY

CLEARING AND GRUBBING

REMOVAL OF STRUCTURE

REMOVAL OF PIPE

REMOVAL OF MEDIAN COVER

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GROUND SIGN

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
28,447.82660

10.000
EACH
503.48470
3.000
EACH
4,011.53500
75.000
SY
4.53760
1,419.000
SY
3.05950
3,108.000
LF
2.30360
1,711.000
SY
8.56800
9,850.300
SY
1.97080
21.200
TON
61.04040
540.000
SF
2.39260
58.000
EACH

38.95010

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.800
0.000
0.800

0.000
0.000
0.000

0.000
1.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

427.000
15.000
442.000

0.000
0.000
0.000

453.000
2,524.000
2,977.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 2
ESTIMATE RUN 02/10/2004

16:04:54
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
22,758.26
0.00
0.00
4,011.54
4,011.54
0.00
0.00
0.00
0.00
34.55
1,018.19
0.00
0.00
4,974.30
5,867.07
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C14342 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14342-BID ESTIMATE RUN 02/10/2004
PROJECT: STA 012A-039 ESTIMATE NO: 0005 16:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00815 REMOVAL OF SIGN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
263.25980 1.000 263.26
0065 202-00821 *REMOVAL OF SIGN PANEL 5.000 0.000
EACH 0.000 0.00
278.21500 0.000 0.00
0070 202-01130 REMOVAL OF GUARDRAIL TYPE 3 525.000 0.000
LF 0.000 0.00
2.34810 0.000 0.00
0075 202-01140 REMOVAL OF GUARDRAIL TYPE 4 340.000 0.000
LF 0.000 0.00
7.18900 0.000 0.00
0080 202-04001 PLUG CULVERT 5.000 0.000
EACH 0.000 0.00
790.34040 0.000 0.00
0085 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 14,320.000 325.000
cY 0.000 0.00
8.64340 325.000 2,809.11
0090 203-01500 BLADING 18.000 0.000
HOUR 1.000 96.97
96.97460 1.000 96.97
0095 206-00510 FILTER MATERIAL (CLASS A) 0.000 0.000
cY 0.000 0.00
54.06810 0.000 0.00
0100 207-00205 TOPSOIL 811.000 0.000
cY 0.000 0.00
9.90000 0.000 0.00
0105 208-00011 *EROSION BALES (WEED FREE) 21.000 0.000
EACH 0.000 0.00
11.52090 0.000 0.00
0110 208-00020 *SILT FENCE 867.000 592.000
LF 0.000 0.00
1.68600 592.000 998.11



CONTID: C14342 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14342-BID ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039 ESTIMATE NO: 0005 16:04:54
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
1,669.29010 1.000 1,669.29
0120 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
280.55020 0.000 0.00
0125 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,100.59950 0.000 0.00
0130 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
4,086.60070 0.000 0.00
0135 208-00205 EROSION CONTROL SUPERVISOR 26.000 0.000
HOUR 0.000 0.00
56.58470 0.000 0.00
0140 210-00810 *RESET GROUND SIGN 4.000 0.000
EACH 0.000 0.00
139.10750 0.000 0.00
0145 210-04000 ADJUST STRUCTURE (INLET) 0.000 0.000
EACH 0.000 0.00
544.18860 0.000 0.00
0150 210-04020 MODIFY INLET 1.000 0.000
EACH 0.000 0.00
1,149.86270 0.000 0.00
0155 210-04025 *MODIFY STRUCTURE 1.000 0.000
EACH 0.000 0.00
27,821.50210 0.000 0.00
0160 212-00006 *SEEDING (NATIVE) 3.000 0.000
ACRE 0.000 0.00
786.79210 0.000 0.00
0165 212-00047 *SOIL PREPARATION (SPECIAL) 3.000 0.000
ACRE 0.000 0.00

2,809.97170 0.000 0.00



CONTID: C14342 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14342-BID ESTIMATE RUN 02/10/2004
PROJECT: STA 012A-039 ESTIMATE NO: 0005 16:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 213-00003 *MULCHING (WEED FREE) 3.000 0.000
ACRE 0.000 0.00
449.59550 0.000 0.00
0175 213-00061 *MULCH TACKIFIER 600.000 0.000
LB 0.000 0.00
2.24800 0.000 0.00
0180 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
3% 0.000 0.00
2.24800 0.000 0.00
0185 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 303.700 0.000
TON 0.000 0.00
106.09870 0.000 0.00
0190 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
65.52340 0.000 0.00
0195 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 100.000 0.000
GAL 0.000 0.00
1.66930 0.000 0.00
0200 412-00900 CONCRETE PAVEMENT (9 INCH) 0.000 0.000
53% 0.000 0.00
51.74800 0.000 0.00
0205 412-00900 *CONCRETE PAVEMENT (9 INCH) (REINFORCED) 588.000 0.000
SY 0.000 0.00
66.21520 0.000 0.00
0210 412-00901 *CONCRETE PAVEMENT (9 INCH) (SPECIAL) 346.000 0.000
3% 0.000 0.00
78.45660 0.000 0.00
0215 412-00901 *CONCRETE PAVEMENT (9 INCH) (SPECIAL) (REINFORC ED) 83.000 0.000
SY 0.000 0.00
85.13380 0.000 0.00
0220 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 0.000 0.000
53% 0.000 0.00
2.55960 0.000 0.00



CONTID: C14342 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 14342-BID ESTIMATE RUN 02/10/2004
PROJECT: STA 012A-039 ESTIMATE NO: 0005 16:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 503-00036 *DRILLED CAISSON (36 INCH) 0.000 0.000
LF 0.000 0.00
155.80040 0.000 0.00
0230 506-00209 RIPRAP (9 INCH) 23.000 0.000
cY 0.000 0.00
127.33970 0.000 0.00
0235 506-00212 RIPRAP (12 INCH) 34.000 0.000
cY 0.000 0.00
96.84440 0.000 0.00
0240 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 1,209.000 0.000
LF 335.000 11,510.67
34.36020 335.000 11,510.67
0245 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 393.000 0.000
LF 182.000 8,156.04
44.81340 182.000 8,156.04
0250 603-01845 84 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 496.000 224.000
LF 272.000 83,845.50
308.25550 496.000 152,894.73
0255 603-02185 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE | N 98.000 0.000
PLACE)
LF 0.000 0.00
52.16460 0.000 0.00
0260 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
533.48570 0.000 0.00
0265 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
773.17630 0.000 0.00
0270 603-10180 18 INCH CORRUGATED STEEL PIPE 54.000 0.000
LF 0.000 0.00
72.73970 0.000 0.00
0275 603-30018 18 INCH STEEL END SECTION 3.000 0.000
EACH 1.000 274.19
274.18930 1.000 274.19



CONTID: C14342 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 14342-BID ESTIMATE RUN 02/10/2004
PROJECT: STA 012A-039 ESTIMATE NO: 0005 16:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 603-50015 15 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
43.84920 0.000 0.00
0285 604-00305 *INLET TYPE C (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,559.57820 0.000 0.00
0290 604-00310 *INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,449.86630 0.000 0.00
0295 604-13005 *INLET TYPE 13 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,559.57820 0.000 0.00
0300 604-16005 *INLET TYPE 16 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,004.72220 0.000 0.00
0305 604-19105 *INLET TYPER L 5 (5 FOOT) 6.000 0.000
EACH 0.000 0.00
3,338.58030 0.000 0.00
0310 604-19110 *INLET TYPE R L 5 (10 FOOT) 4.000 0.000
EACH 0.000 0.00
4,228.86830 0.000 0.00
0315 604-19115 *INLET TYPE R L5 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
4,451.44030 0.000 0.00
0320 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 0.000
EACH 0.000 0.00
3,950.65330 0.000 0.00
0325 604-19215 *INLET TYPE R L 10 (15 FOOT) 2.000 0.000
EACH 0.000 0.00
5,786.87240 0.000 0.00
0330 604-19305 *INLET TYPE R L 15 (5 FOOT) 0.000 0.000
EACH 0.000 0.00
4,507.08330 0.000 0.00
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PCN: 14342-BID ESTIMATE RUN 02/10/2004
PROJECT: STA 012A-039 ESTIMATE NO: 0005 16:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 604-19310 *INLET TYPE R L 15 (10 FOOT) 2.000 0.000
EACH 0.000 0.00
5,230.44240 0.000 0.00
0340 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,366.40180 0.000 0.00
0345 604-30005 *MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00
1,140.68160 0.000 0.00
0350 604-30010 *MANHOLE SLAB BASE (10 FOOT) 5.000 0.000
EACH 0.000 0.00
1,140.68160 0.000 0.00
0355 604-30015 *MANHOLE SLAB BASE (15 FOOT) 2.000 0.000
EACH 0.000 0.00
1,140.68160 0.000 0.00
0360 604-39000 *MANHOLE SPECIAL 1.000 0.000
EACH 0.000 0.00
10,293.95580 0.000 0.00
0365 606-00700 GUARDRAIL TYPE 7 794.000 0.000
LF 0.000 0.00
48.74870 0.000 0.00
0370 607-11525 FENCE (PLASTIC) 617.000 617.000
LF 0.000 0.00
2.78220 617.000 1,716.62
0375 608-00000 *CONCRETE SIDEWALK (4 IN) 2,430.100 0.000
3% 0.000 0.00
27.26510 0.000 0.00
0380 608-00006 *CONCRETE SIDEWALK (6 INCH) 349.000 0.000
SY 0.000 0.00
31.54960 0.000 0.00
0385 608-00010 *CONCRETE CURB RAMP 163.000 0.000
53% 0.000 0.00
53.97370 0.000 0.00
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PCN: 14342-BID ESTIMATE RUN 02/10/2004
PROJECT: STA 012A-039 ESTIMATE NO: 0005 16:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 608-00015 *TRUNCATED DOMES 240.000 0.000
SF 0.000 0.00
10.29400 0.000 0.00
0395 608-00028 *CONCRETE BIKEWAY (8 INCH) 1,034.000 0.000
SY 0.000 0.00
40.34120 0.000 0.00
0400 609-20010 *CURB TYPE 2 (SECTION B) (6 INCH BARRIER) 399.000 0.000
LF 0.000 0.00
15.58000 0.000 0.00
0405 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,302.000 0.000
LF 0.000 0.00
9.73750 0.000 0.00
0410 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,260.000 0.000
LF 0.000 0.00
10.57220 0.000 0.00
0415 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 253.000 0.000
SF 0.000 0.00
6.06510 0.000 0.00
0420 610-00060 MEDIAN COVER MATERIAL (BRICK PAVERS) 2,330.400 0.000
SF 0.000 0.00
8.90290 0.000 0.00
0425 610-00100 *MEDIAN EDGING (PATTERNED CONCRETE) 122.000 0.000
LF 0.000 0.00
24.48290 0.000 0.00
0430 614-00011 *SIGN PANEL (CLASS 1) 90.400 0.000
SF 0.000 0.00
18.86300 0.000 0.00
0435 614-00012 *SIGN PANEL (CLASS 11) 180.600 0.000
SF 0.000 0.00
22.75800 0.000 0.00
0440 614-00013 *SIGN PANEL (CLASS ) 591.250 0.000
SF 0.000 0.00
24.76110 0.000 0.00
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PCN: 14342-BID ESTIMATE RUN 02/10/2004
PROJECT: STA 012A-039 ESTIMATE NO: 0005 16:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 614-00615 *STEEL SIGN POST (W 6X15) 90.000 0.000
LF 0.000 0.00
40.61940 0.000 0.00
0450 614-00818 *STEEL SIGN POST (W 8X18) 31.500 0.000
LF 0.000 0.00
44.51440 0.000 0.00
0455 614-01022 *STEEL SIGN POST (W 10X22) 41.000 0.000
LF 0.000 0.00
52.24880 0.000 0.00
0460 614-01502 *STEEL SIGN POST (2 INCH ROUND) 147.300 0.000
LF 0.000 0.00
13.29870 0.000 0.00
0465 614-01582 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 242.800 0.000
LF 0.000 0.00
33.38580 0.000 0.00
0470 614-03002 *CONCRETE FOOTING (TYPE 2) 6.000 0.000
EACH 0.000 0.00
779.00210 0.000 0.00
0475 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 0.000
EACH 0.000 0.00
890.28810 0.000 0.00
0480 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,112.86010 0.000 0.00
0485 614-07105 *MODIFICATION OF SIGN LEGEND 4.000 0.000
EACH 0.000 0.00
389.50100 0.000 0.00
0490 614-85115 IMPACT ATTENUATOR (QUADGUARD) 0.000 0.000
EACH 0.000 0.00
31,048.79640 0.000 0.00
0490 MATERIAL ALLOWANCE IMPACT ATTEN (QUADGUARD) 4.000
EACH 0.000 0.00
23,275.00000 4.000 93,100.00
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PCN: 14342-BID ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039 ESTIMATE NO: 0005 16:04:54
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0495 625-00000 *CONSTRUCTION SURVEYING 1.000 0.100
LS 0.160 8,479.10
52,994.39730 0.260 13,778.54
0500 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00
187,440.64000 0.500 93,720.32
0505 627-00005 *EPOXY PAVEMENT MARKING 37.000 0.000
GAL 0.000 0.00
105.72170 0.000 0.00
0510 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 22.000 0.000
GAL 0.000 0.00
45.62730 0.000 0.00
0515 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
3.33860 0.000 0.00
0520 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 343.800 0.000
(WORD-SYMBOL) Sk 0.000 0.00
17.80580 0.000 0.00
0525 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 721.400 0.000
(XWALK-STOPLINE Sk 0.000 0.00
13.29870 0.000 0.00
0530 630-00007 *TRAFFIC CONTROL INSPECTION 216.000 136.000
DAY 20.000 2,003.15
100.15740 156.000 15,624.55
0535 630-00012 *TRAFFIC CONTROL MANAGEMENT 104.000 0.000
DAY 1.000 400.63
400.62960 1.000 400.63
0540 630-80002 *FLASHING BEACON (SOLAR) 4.000 0.000
EACH 0.000 0.00
1,320.96490 0.000 0.00
0545 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 2.000
EACH 0.000 0.00

417.32250 2.000 834.65
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PCN: 14342-BID ESTIMATE RUN 02/10/2004
PROJECT: STA 012A-039 ESTIMATE NO: 0005 16:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0550 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 83.000 5.500
EACH 0.000 0.00
66.77160 5.500 367.24
0555 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 3.500
EACH 1.500 191.97
127.97890 5.000 639.89
0560 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 0.000 0.00
150.23610 0.000 0.00
0565 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 136.000 0.000
SF 0.000 0.00
16.69290 0.000 0.00
0570 630-80360 *DRUM CHANNELIZING DEVICE 60.000 8.500
EACH 4.500 270.42
60.09440 13.000 781.23
0575 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 20.000 0.000
EACH 10.000 612.07
61.20730 10.000 612.07
0580 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
65.65870 0.000 0.00
0585 630-80370 CONCRETE BARRIER (TEMPORARY) 110.000 0.000
LF 0.000 0.00
9.60020 0.000 0.00
0590 630-80380 *TRAFFIC CONE 50.000 10.000
EACH 0.000 0.00
13.35430 10.000 133.54
0595 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14342-BID ESTIMATE RUN 02/10/2004
PROJECT: STA 012A-039 ESTIMATE NO: 0005 16:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0605 700-70021 F/A ON-THE-JOB TRAINEE 1,600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0610 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70025 F/A QUALITY INCENTIVE PAYMENT (ASPHALT) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70100 F/A RELOCATE - UTILITIES 116,628.750 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1105 412-00900 *CONCRETE PAVEMENT (9 INCH) (ITEM ADDED BY CMO  NO. 12,590.000 0.000
002
) SY 0.000 0.00
47.88000 0.000 0.00
1110 626-00000 *MOBILIZATION (ITEM ADDED BY CMO NO. 002) 1.000 0.000
LS 0.000 0.00
50,000.00000 0.000 0.00
1115 700-70035 F/A RESTOCKING FEES 29,775.150 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1120 700-70013 F/A CONC PVMT INCENTIVE CONCRETE PAVEMENT INCENTIVES 30,244.630 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1125 900-00006 ADDED ITEM (DOLLAR)/ HEALTH DEPARTMENT REQUIREMENTS 11,420.000 0.000
FOR REVEGETATION
DOL 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
1130 700-70034 F/A CORRECTIVE WORK - ROADWAY APPROACH SLABS 31,911.950 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 2,283,111.77 $ 124,861.10 $ 434,036.71
CAT NO0201 LANDSCAPE
0630 207-01110 *PLANTER SOIL MIX 530.000 0.000
cY 0.000 0.00
39.33960 0.000 0.00
0635 212-00006 *SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
786.79210 0.000 0.00
0640 212-00047 *SOIL PREPARATION (SPECIAL) (IRRIGATED) 1.000 0.000
ACRE 0.000 0.00
2,809.97170 0.000 0.00
0645 213-00065 *INORGANIC MULCH (3/8-INCH PEA GRAVEL) 60.000 0.000
cY 0.000 0.00
33.71970 0.000 0.00
0650 213-00070 *LANDSCAPE WEED BARRIER FABRIC 873.000 0.000
SY 0.000 0.00
0.11240 0.000 0.00
0655 213-00470 *METAL LANDSCAPE BORDER (1/4X5 INCH) (METAL) 470.000 0.000
LF 0.000 0.00
2.24800 0.000 0.00
0660 213-00500 TREE GRATE 4.000 0.000
EACH 0.000 0.00
566.48230 0.000 0.00
0665 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 4.000 0.000
EACH 0.000 0.00
297.85700 0.000 0.00
0670 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 38.000 0.000
EACH 0.000 0.00
533.89460 0.000 0.00



CONTID: C14342 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 14342-BID ESTIMATE RUN 02/10/2004
PROJECT: STA 012A-039 ESTIMATE NO: 0005 16:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 LANDSCAPE
0675 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 123.000 0.000
EACH 0.000 0.00
24.72780 0.000 0.00
0680 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 56.000 0.000
EACH 0.000 0.00
24.72780 0.000 0.00
0685 214-00910 *PERENNIALS (1 GALLON CONTAINER) 1,279.000 0.000
EACH 0.000 0.00
8.99190 0.000 0.00
0690 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING 29.000 0.000
cY 0.000 0.00
31.73650 0.000 0.00
0695 601-01000 CONCRETE CLASS B 167.700 0.000
cY 0.000 0.00
294.04110 0.000 0.00
0700 601-40000 *MASONRY VENEER 1,122.000 0.000
SF 0.000 0.00
43.40150 0.000 0.00
0705 601-40010 *MASONRY WALL (SCREEN) 945.000 0.000
SF 0.000 0.00
100.15740 0.000 0.00
0710 602-00020 *REINFORCING STEEL (EPOXY COATED) 7,852.000 0.000
LB 0.000 0.00
0.57040 0.000 0.00
0715 619-50160 2 INCH PLASTIC PIPE 913.000 0.000
LF 0.000 0.00
5.78690 0.000 0.00
0720 619-50320 4 INCH PLASTIC PIPE 913.000 0.000
LF 0.000 0.00
11.46250 0.000 0.00
0725 622-00150 PLANTER BOX 20.000 0.000
EACH 0.000 0.00
93.51670 0.000 0.00
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CAT NO0201 LANDSCAPE
0730 622-00160 CONCRETE PLANTER BOX BASE (COLORED) 20.000 0.000
EACH 0.000 0.00
93.51670 0.000 0.00
0735 622-00250 BENCH 3.000 0.000
EACH 0.000 0.00
1,030.54490 0.000 0.00
0740 622-00350 TRASH RECEPTACLE 2.000 0.000
EACH 0.000 0.00
944.85470 0.000 0.00
0745 622-20100 PRECAST COLORED CONCRETE CAP 371.000 0.000
LF 0.000 0.00
32.43990 0.000 0.00
0750 622-20200 SKATE BOARD PROTECTION 137.000 0.000
EACH 0.000 0.00
28.40810 0.000 0.00
0755 623-09900 *SPRINKLER SYSTEM 1.000 0.000
LS 0.000 0.00
73,059.26460 0.000 0.00
CAT 0201 CURRENT AMT$ 378,809.01 0.00 $ 0.00
CAT NO0300 P-18-AX STRUCTURE
0760 206-00000 STRUCTURE EXCAVATION 1,280.000 1,280.000
cY 0.000 0.00
7.78900 1,280.000 9,969.92
0765 206-00100 STRUCTURE BACKFILL (CLASS 1) 861.000 0.000
cY 0.000 0.00
25.29930 0.000 0.00
0770 206-00200 STRUCTURE BACKEFILL (CLASS 2) 344.000 0.000
cY 0.000 0.00
7.36910 0.000 0.00
0775 206-00360 MECHANICAL REINFORCEMENT OF SOIL 861.000 0.000
cY 0.000 0.00
12.38080 0.000 0.00
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CAT NO0300 P-18-AX STRUCTURE
0780 206-00510 FILTER MATERIAL (CLASS A) 28.000 22.800
cY 0.000 0.00
54.06810 22.800 1,232.75
0785 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
65.52340 0.000 0.00
0790 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000
3% 0.000 0.00
1.80370 0.000 0.00
0795 502-11274 STEEL PILING (HP 12X74) 1,251.900 1,251.900
LF 0.000 0.00
19.82970 1,251.900 24,824.80
0800 503-00042 *DRILLED CAISSON (42 INCH) 110.000 110.000
LF 0.000 0.00
145.43160 110.000 15,997.48
0800 MATERIAL ALLOWANCE REINFORCING STEEL, BLACK 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0805 506-00218 RIPRAP (18 INCH) 217.000 137.000
cY 0.000 0.00
52.79000 137.000 7,232.23
0810 515-00120 *WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
9.87110 0.000 0.00
0815 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 991.100 0.000
3% 0.000 0.00
28.93440 0.000 0.00
0815 MATERIAL ALLOWANCE FERROGARD 0.000
NCU 0.000 0.00
25.00000 0.000 0.00
0820 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 102.000 0.000
LF 0.000 0.00
108.08280 0.000 0.00



CONTID: C14342 COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 14342-BID ESTIMATE RUN
PROJECT: STA 012A-039 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 P-18-AX STRUCTURE

0820 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 102.000
NCU 0.000 0.00
74.00000 102.000 7,548.00
0825 601-03040 *CONCRETE CLASS D (BRIDGE) 1,300.300 210.450
(A% 0.000 0.00
273.55380 210.450 57,569.40
0825 MATERIAL ALLOWANCE DECK FORMS 1,250.000
NCU 0.000 0.00
9.73560 1,250.000 12,169.50
0825 MATERIAL ALLOWANCE DECK FORMS 1,250.000
NCU 0.000 0.00
4.65240 1,250.000 5,815.50
0830 601-03050 CONCRETE CLASS D (WALL) 32.500 0.000
CcYy 0.000 0.00
277.19330 0.000 0.00
0835 601-40005 *CUT STONE VENEER 1,573.000 0.000
SF 0.000 0.00
34.49870 0.000 0.00
0840 601-40400 *STRUCTURAL CONCRETE STAIN 3,960.000 0.000
SY 0.000 0.00
8.18490 0.000 0.00
0845 602-00000 *REINFORCING STEEL 575.000 241.000
LB 0.000 0.00
0.49270 241.000 118.74
0845 MATERIAL ALLOWANCE REINFORCING STEEL, BLACK 29.000
LB 0.000 0.00
0.23000 29.000 6.67
0850 602-00020 *REINFORCING STEEL (EPOXY COATED) 264,596.000 52,240.000
LB 0.000 0.00
0.57040 52,240.000 29,797.70
0850 MATERIAL ALLOWANCE REINFORCING STEEL, EPXOY COAED 0.000
LB 0.000 0.00

0.30150 0.000 0.00
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CAT NOO0300 P-18-AX STRUCTURE

0850 MATERIAL ALLOWANCE REINFORCING STEEL, EPOXY COAED 0.000
LB 0.000 0.00
0.30150 0.000 0.00
0855 603-50015 15 INCH PLASTIC PIPE 75.000 20.000
LF 55.000 2,411.71
43.84920 75.000 3,288.69
0860 606-10200 BRIDGE RAIL (SPECIAL) 714.000 0.000
LF 0.000 0.00
181.39620 0.000 0.00
0860 MATERIAL ALLOWANCE PRECAST BALASTRADS AND PREGA CAPS 0.000
NCU 0.000 0.00
97.69048 0.000 0.00
0865 613-00075 *3/4 INCH ELECTRICAL CONDUIT 60.000 0.000
LF 0.000 0.00
11.12860 0.000 0.00
0870 613-00200 *2 INCH ELECTRICAL CONDUIT 456.000 0.000
LF 0.000 0.00
10.01570 0.000 0.00
0875 613-00300 *3 INCH ELECTRICAL CONDUIT 844.000 0.000
LF 0.000 0.00
14.46720 0.000 0.00
0880 618-10000 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 1,180.000 1,180.000
LF 0.000 0.00
247.86430 1,180.000 292,479.87
0880 MATERIAL ALLOWANCE PRECAST PRESTRESSTED CONCREAB" 0.000
TUB GIRDERS
LF 0.000 0.00
181.37675 0.000 0.00
CAT 0300 CURRENT AMT$ 1,183,769.37 $ 2,411.71 $ 468,051.25

CAT NO0301 WALL

0885 206-00000 STRUCTURE EXCAVATION 330.000 277.000
CcY 0.000 0.00
7.78900 277.000 2,157.55



CONTID: C14342 COLORADO DEPARTMENT OF TRANSPORTATION Page 20
PCN: 14342-BID ESTIMATE RUN 02/10/2004
PROJECT: STA 012A-039 ESTIMATE NO: 0005 16:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 WALL
0890 206-00100 STRUCTURE BACKFILL (CLASS 1) 212.000 0.000
cY 0.000 0.00
25.29930 0.000 0.00
0895 514-00200 PEDESTRIAN RAILING (STEEL) 48.000 0.000
LF 0.000 0.00
93.57350 0.000 0.00
0900 601-03050 CONCRETE CLASS D (WALL) 126.500 96.500
CY 30.000 8,315.80
277.19330 126.500 35,064.95
0905 601-40400 *STRUCTURAL CONCRETE STAIN 209.000 0.000
SY 0.000 0.00
8.18490 0.000 0.00
0910 602-00000 *REINFORCING STEEL 11,024.000 11,024.000
LB 0.000 0.00
0.49270 11,024.000 5,431.52
0915 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 208.000 0.000
LF 0.000 0.00
89.42650 0.000 0.00
0920 605-84000 SUBSURFACE DRAIN OUTLET 110.000 0.000
LF 0.000 0.00
18.69600 0.000 0.00
CAT 0301 CURRENT AMT$ 75,289.73 8,315.80 $ 42,654.02
CAT NO0302 LOAD TEST
0925 503-00048 *DRILLED CAISSON (48 INCH) 90.000 90.000
LF 0.000 0.00
170.12350 90.000 15,311.12
0925 MATERIAL ALLOWANCE REINFORCING STEEL, BLACK 0.000
LF 0.000 0.00
10.80000 0.000 0.00
0930 503-00300 *CAISSON LOAD TEST 2.000 2.000
EACH 0.000 0.00
82,553.04590 2.000 165,106.09



CONTID: C14342 COLORADO DEPARTMENT OF TRANSPORTATION Page 21
PCN: 14342-BID ESTIMATE RUN
PROJECT: STA 012A-039 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 LOAD TEST
0930 MATERIAL ALLOWANCE O-CELL AND ANCILLARY EQUIPMENT 0.000
EACH 0.000 0.00
54,000.00000 0.000 0.00
CAT 0302 CURRENT AMT$ 180,417.21 0.00 $ 180,417.21
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0935 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,369.24940 1.000 14,369.25
0940 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,045.59760 1.000 12,045.60
0945 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
3,338.58030 2.000 6,677.16
CAT 0400 CURRENT AMT$ 33,092.01 0.00 $ 33,092.01
CAT NOO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER)
0950 202-00035 REMOVAL OF PIPE 421.000 0.000
LF 0.000 0.00
9.31830 0.000 0.00
0955 210-04010 ADJUST MANHOLE 3.000 0.000
EACH 0.000 0.00
312.12990 0.000 0.00
0960 603-50012 12 INCH PLASTIC PIPE 430.000 0.000
LF 0.000 0.00
52.07430 0.000 0.00
0965 603-50018 18 INCH PLASTIC PIPE 1,075.000 0.000
LF 0.000 0.00
48.16950 0.000 0.00
0970 603-82014 14 INCH DUCTILE IRON PIPE 60.000 0.000
LF 0.000 0.00
131.75470 0.000 0.00
0975 603-82018 18 INCH DUCTILE IRON PIPE (CEMENT LINED) 395.000 0.000
LF 0.000 0.00
77.02190 0.000 0.00
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CAT NOO500 UTILITIES BY CONTRACTOR (SANITARY SEWER)

0975 MATERIAL ALLOWANCE PIPE HANGERS FOR BRIDGE 376.000
NCU 0.000 0.00
20.95479 376.000 7,879.00
0980 604-30005 *MANHOLE SLAB BASE (5 FOOT) 7.000 0.000
EACH 0.000 0.00
1,140.68160 0.000 0.00
0985 604-30015 *MANHOLE SLAB BASE (15 FOOT) 1.000 0.000
EACH 0.000 0.00
1,140.68160 0.000 0.00
CAT 0500 CURRENT AMT$ 126,487.93 $ 0.00 $ 7,879.00

CAT NOO0501 UTILITIES BY CONTRACTOR (WATERLINE)

0990 202-00035 REMOVAL OF PIPE 400.000 0.000
LF 0.000 0.00
9.31830 0.000 0.00
0995 210-00050 RESET FIRE HYDRANT 2.000 0.000
EACH 0.000 0.00
2,046.54970 0.000 0.00
1000 210-04050 ADJUST VALVE BOX 4.000 0.000
EACH 0.000 0.00
205.87910 0.000 0.00
1005 619-06140 14 INCH DUCTILE IRON PIPE 60.000 0.000
LF 0.000 0.00
131.75470 0.000 0.00
1010 619-50960 12 INCH PLASTIC PIPE 400.000 0.000
LF 0.000 0.00
50.00580 0.000 0.00
CAT0501 CURRENT AMT$ 36,551.54 $ 0.00 $ 0.00

CAT NOO0502 UTILITIES BY CONTRACTOR (ELECTRIC)

1015 613-00400 *4 INCH ELECTRICAL CONDUIT 412.000 0.000
LF 0.000 0.00
17.80580 0.000 0.00
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CAT NOO0502 UTILITIES BY CONTRACTOR (ELECTRIC)
1020 613-08100 *ELECTRIC VAULT (6'X5'X6.5") DEEP 1.000 0.000
EACH 0.000 0.00
7,790.02060 0.000 0.00
CAT 0502 CURRENT AMT$ 15,126.01 0.00 $ 0.00
CAT NOO0503 UTILITIES BY CONTRACTOR (LIGHTING)
1025 202-00700 *REMOVAL OF LIGHT STANDARD 11.000 0.000
EACH 0.000 0.00
278.21500 0.000 0.00
1030 202-00750 *REMOVAL OF LUMINAIRE 12.000 0.000
EACH 0.000 0.00
83.46450 0.000 0.00
1035 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,331.000 0.000
LF 0.000 0.00
5.78690 0.000 0.00
1040 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,605.000 0.000
LF 0.000 0.00
12.24150 0.000 0.00
1045 613-07000 *PULL BOX (SPECIAL) 33.000 0.000
EACH 0.000 0.00
289.34360 0.000 0.00
1050 613-07000 *PULL BOX (SPECIAL) (LARGE) 14.000 0.000
EACH 0.000 0.00
361.67950 0.000 0.00
1055 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
5,007.87040 0.000 0.00
1060 613-16000 *LUMINAIRE (SPECIAL) (100 HPS) 2.000 0.000
EACH 0.000 0.00
1,224.14610 0.000 0.00
1065 613-16000 *LUMINAIRE (SPECIAL) (165W INDUCTION) 39.000 0.000
EACH 0.000 0.00
1,441.15380 0.000 0.00
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CAT NOO0503 UTILITIES BY CONTRACTOR (LIGHTING)
1070 613-16000 *LUMINAIRE (SPECIAL) (55W INDUCTION) 12.000 0.000
EACH 0.000 0.00
2,337.00620 0.000 0.00
1075 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 4.000 0.000
EACH 0.000 0.00
2,894.54910 0.000 0.00
1080 613-34250 *LIGHT STANDARD METAL (25 FOOT) 35.000 0.000
EACH 0.000 0.00
1,435.58950 0.000 0.00
1085 613-34250 *LIGHT STANDARD METAL (25 FOOT) (SPECIAL) 4.000 0.000
EACH 0.000 0.00
1,502.36110 0.000 0.00
1090 613-40010 *LIGHT STANDARD FOUNDATION 37.000 0.000
EACH 0.000 0.00
779.00210 0.000 0.00
1095 613-50100 *LIGHTING CONTROL CENTER 3.000 0.000
EACH 0.000 0.00
3,449.86630 0.000 0.00
CAT 0503 CURRENT AMT$ 256,308.74 $ 0.00 $ 0.00
CAT NOO0504 UTILITIES BY CONTRACTOR (GAS)
1100 210-04050 ADJUST VALVE BOX 1.000 0.000
EACH 0.000 0.00
205.87910 0.000 0.00
CAT 0504 CURRENT AMT$ 205.88 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $ 4,569,169.20

$

135,588.61 $ 1,166,130.20



